
Monthly Summary Sheet for September 2001 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM Engineers & Constructors (CDM E&C) and Nowak 
Construction (Nowak) installed 3,746 additional feet (0.7 
miles) of SDR 11 high-density polyethylene (HDPE) piping 
sections, four cleanout manholes, and five railroad crossings. 
The horizontal drilling rig used to install the pipe is shown 
at left. 

CDM E&C and Clarke Well and Equipment (Clarke) 
installed nine additional extraction wells (for a total of 
13), as shown below. Extraction well development 
activities also began in September. 

The City of Wichita Office of Central Inspection 

reviewed and provided comments on the treatment 

building design document for the rough site work, 

treatment structure, and aqueduct (Phase I – Second 

Release design documents). CDM Inc. and Gossen 

Livingston Architects are preparing responses to these 

comments.


Anticipated October activities:  Nowak will continue 

the installation of the HDPE piping sections and will 

proceed with a variety of minor completion items. 

Clarke will continue the extraction well development activities and then conduct the pump tests 

to confirm the well capacities. It is anticipated that the piping and extraction well efforts will

continue into November. CDM E&C anticipates field mobilization for the treatment building 

construction by the end of October.


Monitoring Activities 
CDM Inc. reviewed the analytical data from the Third Quarter 2001 (3Q01) groundwater 
sampling activities and began work on the Third Quarter 2001 Report, Compliance Monitoring 
Network and Initial Components of the Site Monitoring Network, Gilbert and Mosley Site, 
Wichita, Kansas. 

Anticipated October activities: CDM Inc. will complete the Third Quarter 2001 groundwater 
monitoring report and submit it to the City of Wichita and KDHE. 

Source Area Activities 
CDM Inc. has worked on the preparation of various source area monitoring work plans (Non-
Continuing Source Areas, Continuing Source Areas, and Remediated Source Area) and other 
source area documents (Work Plan for Source Area Investigations and Source Control Measures 
Report at Tri-State – Central). 

Anticipated October activities:  CDM Inc. will continue to work on these documents and may 
submit most, if not all, of them to the City of Wichita by the end of the month. 
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